

SE LAB – 02


Name : B. Kodandapaani Reddy

SRN : PES2UG24CS108

SECTION : B




Search backlog
KR
Version
Epic 2
Quick filters
Clear filters
Epic
No epic
Microservice Catalog & Documentation
Health Monitoring & Alerting
Create epic
MHP Sprint 3 25 Aug – 1 Sep (5 work items)
0 3 19
Complete sprint
MHP-8 Microservice Registration (FR-002).:
Microservice Catal...
Done
3
MHP-11 Dispatch Downtime Alerts (FR-005)
Health Monitoring ...
Done
3
MHP-9 Interactive Dependency Graph (FR-003)
Microservice Catal...
Done
8
MHP-12 Automated Health Monitoring (FR-001)
Health Monitoring ...
Done
5
MHP-10 Aggregate API Documentation
Microservice Catal...
In Progress
3
Backlog (0 work items)
0 0 0
Create sprint
Your backlog is empty.
Create


Burndown Chart
How to read this chart
How to read this chart
Track the total work remaining and project the likelihood of achieving the sprint goal. This helps your team manage its progress and respond accordingly.
MHP Sprint 3
Story Points
Guideline
Remaining Values
Non-Working Days
Show Non-Working Days
STORY POINTS
25
20
15
10
5
0
Aug 26 0:00
Aug 26 12:00
Aug 27 0:00
Aug 27 12:00
Aug 28 0:00
Aug 28 12:00
Aug 29 0:00
Aug 29 12:00
Aug 30 0:00
Aug 30 12:00
Aug 31 0:00
Aug 31 12:00
Sep 1 0:00
Sep 1 12:00
TIME

Reflection Questions:

1. **1. Did your estimations reflect the actual effort?** Yes, using the Fibonacci sequence helped accurately differentiate task complexity. For example, building the interactive dependency graph (FR-003) was assigned 8 points because it required supporting up to 200 nodes (NFR-001), while simpler integrations like dispatching downtime alerts (FR-005) only required 3 points.
2. **2. Was your backlog well-prioritized?** Yes, the backlog was prioritized efficiently. Based on the requirements engineering document, all core features (FR-001 through FR-005) were designated as "High" priority. Assigning them High priority in Jira ensured the most critical microservice monitoring and cataloging functionalities were targeted for the initial development cycle.
3. **3. How did your simulated sprint align with your plan?** The simulated sprint aligned exactly with the Agile plan. The engineering requirements were successfully broken down into Epics and User Stories, loaded into the sprint, and progressed logically across the Scrum board from "To Do" to "In Progress" to "Done".
4. **4. What insights did the burndown chart give about your team's capacity?** The burndown chart visually demonstrated the team's velocity and capacity to complete the 22 total story points. Because this was a rapid laboratory simulation, the "remaining values" line dropped in steep increments rather than following the gradual ideal guideline, illustrating an accelerated completion of the forecasted work.